COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE SUMVARY

CONTI D C20242

PCN: 20242-BI D

CONTRACT DESCRI PTI ON:

PR SCOUR BRI DGE REPAIRS #5 - US34, US287, SH257, AND |25

ER R400- 325
PR SCOUR BRI DGE REPAI RS #5

PRQIECT NO

NAME OF ROAD:

PRQIECT COUNTI ES: LARI MNER

CONTRACTOR:
L & M ENTERPRI SES | NCORPORATED

P.0. BOX W
735 E. COLO. HWY. 56

BERTHOUD CO 80513 (970) 532- 3706

CURRENT PRQIECT AMI: $ 995, 534. 80 PARTI Cl PATI NG

AWARD PRQIECT AMT: $ 1,120, 745.62 NON- PARTI Cl PATI NG

PERCENT COWPLETE: 94. 68% TOTAL EARNI NGS

FUNDS AVAI LABLE: $ 53, 003. 67 STOCKPI LED MATERI ALS
GROSS EARNI NGS

TOTAL CLAI M5 $ 0.00 RETAI NAGE

SECURI TI ES ENCUMBERED

NET EARNI NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

ESTI MATE NO. 0012 FINL

COFRS REPORTI NG CATEGORY: 4

Page 1
ESTI MATE RUN 05/ 10/ 2018

14: 45: 38

TIME CHARGED: 58.0 DAYS TI ME ALLOW 65 WORK DAYS

PERCENT TI ME: 89. 23 ORI G TI ME ALLOW 65 WORK DAYS

VELD, REG ON 4

05/ 10/ 2018
05/ 28/ 2015

DATE TI ME STARTED 07/08/2015
07/ 08/ 2015

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

06/ 05/ 2015
06/ 23/ 2015
07/ 08/ 2015

DATE TIME STOPPED 04/24/2018
DATE ACCEPTED 04/ 24/ 2018

$ 942, 531. 13 $ 50, 989. 15
0. 00 0. 00

942, 531. 13 50, 989. 15

0. 00 0.00

942,531. 13 50, 989. 15

0. 00 16, 811.18

0. 00 0.00

942,531. 13 67, 800. 33

0. 00 0. 00

0. 00 0.00

942,531. 13 67, 800. 33

0. 00 0. 00

PAYMENT DUE $ 67, 800. 33

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 203-01550

0010

203- 01597

0015

208- 00002

0020

208- 00045

0025

208- 00070

0030

208- 00103

0035

208- 00105

0040

208- 00106

0045

208- 00107

0050

208- 00206

0055 212-00006

C20242
20242-BI D
ER R400- 325

| TEM
DESCRI PTI ON

Dozi ng

*Pot hol i ng

Erosion Log (12 Inch)

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi ment

Renoval and Di sposal

Renoval and Di sposal of Sedinent

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Super vi sor

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

(Labor)

( Equi prent )

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
HOUR
85. 43000
25. 000
HOUR
267. 85000
2, 003. 000
LF
2. 73000
1. 000
EACH
1, 156. 63000
5. 000
EACH
2,322. 21000
4.000
HOUR
33. 42000
0. 000
HOUR
119. 05000
0. 000
HOUR
52. 02000
0. 000
HOUR
31. 79000
10. 000
DAY
513. 90000
1. 800
ACRE

952. 37000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

2, 003. 000
0. 000

2,003. 000

1. 000
0. 000
1.000

5. 000
0. 000
5. 000

4. 000
0. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

1. 800
0. 000
1.800
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ESTI MATE RUN 05/ 10/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

14: 45: 38

AMOUNT

6, 696

5, 468

1,156

11, 611.

133.

5,139

1,714

.00

25

19

63

05

68

.00

.00

.00

00

27



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

212-00032

213-00012

214- 00005

214- 00350

214-01015

607-11525

625- 00000

626- 00000

626- 01000

630- 00000

630- 00007

ROADWAY

C20242
20242-BI D
ER R400- 325
| TEM
DESCRI PTI ON
*Soi | Condi tioning

*Spray-on Mil ch Bl anket

*Landscape Mai ntenance (24 Month)

*Deci duous Shrub (5 Gallon Contai ner)

*W Il ow Cuttings

Fence (Pl astic)

*Construction Surveying

*Mobi | i zati on

*Public Information Services

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

1.800
ACRE
1, 428. 56000

3.200
ACRE
3, 809. 48000

1. 000

23, 809. 26000

88. 000

EACH
53. 57000
1, 300. 000

EACH
4. 35000
781. 000

LF

1. 68000
1. 000

LS

42,291. 21000

1. 000

LS
41, 190. 03000
1. 000

LS
19, 047. 41000
170. 000

HOUR

27.38000
41. 000

DAY

178. 57000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 800
0. 000
1.800

3. 200
0. 000
3. 200

0.900
0. 100
1. 000

88. 000
0. 000
88. 000

1, 300. 000
0. 000
1, 300. 000

781. 000
0. 000
781. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000

170. 000
0. 000
170. 000

41. 000
0. 000
41. 000
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ESTI MATE RUN 05/ 10/ 2018

2,380

.00

.00

93

.00

.00

.00

.00

.00

.00

.00

.00

14:45: 38

AMOUNT

2,571.

12,190

23, 809

4,714

5, 655

1,312.

42, 291.

41,190

19, 047

4,654

7,321.

41

34

26

16

00

08

21

03

41

60

37



CONTI D: C20242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20242-BI D ESTI MATE RUN 05/ 10/ 2018
PRQJECT: ER R400- 325 ESTI MATE NO 0012 14: 45: 38
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-00012 *Traffic Control Management 52.000 52. 000
DAY 0. 000 0. 00
1,071. 57000 52. 000 55,721. 64
0120 630- 80002 *Fl ashi ng Beacon (Sol ar) 0. 000 0. 000
EACH 0. 000 0. 00
535. 71000 0. 000 0.00
0125 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
107. 14000 0. 000 0. 00
0130 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
53. 57000 0. 000 0.00
0135 630-80342 *Construction Traffic Sign (Panel Size B) 26. 000 23. 400
EACH 2.600 263. 09
101. 19000 26. 000 2,630.94
0140 630-80343 *Construction Traffic Sign (Panel Size O 4.000 3. 600
EACH 0. 400 40. 48
101. 19000 4.000 404.76
0145 630-80355 *Portabl e Message Sign Panel 4.000 3. 600
EACH 0. 400 1,904.74
4,761. 85000 4. 000 19, 047. 40
0150 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 100 142. 86
1, 428. 56000 1. 000 1,428.56
0155 630-80360 *Drum Channel i zi ng Devi ce 28. 000 25. 200
EACH 2.800 73.33
26. 19000 28. 000 733.32
0160 630-80380 *Traffic Cone 55. 000 49.500
EACH 5.500 39. 27
7.14000 55. 000 392.70
0165 630-85041  *Mbbile Attenuator 7.000 7.000
DAY 0. 000 0. 00

595. 23000 7.000 4,166. 61



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5
ESTI MATE RUN 05/ 10/ 2018

CAT NO0200

0170 700-70010

0175 700-70011

0180 700-70016

0185 700- 70380

CAT NO0300

0190 420-00102

0195

506- 00218

0200

507- 00400

0205

609- 60011

0210 615-00050

CAT NO0301

0215 202-00027

C20242
20242-BI D
ER R400- 325
| TEM
DESCRI PTI ON
ROADWAY
F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust ment

F/ A Erosion Control

C-16- AF

Geotextile (Erosion Control) (C ass 1)

Ri prap (18 Inch)

Bi tum nous Sl ope and Ditch Paving (Asphalt)

Curb Type 6 (Section M

Enbanknent Protector Type 5

C-16- DA

Renoval of Riprap

ESTI MATE N 0012 14: 45: 38
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $  334,201.87 $ 4,844.70%  281,201.87
168. 000 167. 000
sy 0. 000 0. 00
3. 68000 167. 000 614. 56
123. 000 123. 000
oy 0. 000 0. 00
128. 85000 123. 000 15, 848. 55
3.450 3.450
TON 0. 000 0. 00
1, 014. 51000 3.450 3, 500. 06
100. 000 100. 000
LF 0. 000 0. 00
23. 70000 100. 000 2,370. 00
1. 000 1. 000
EACH 0. 000 0. 00
1, 262. 34000 1.000 1,262. 34
CAT 0300  CURRENT AMI $  23,599.19 % 0.00$  23,595.51
34. 000 34. 000
sy 0. 000 0. 00
32. 96000 34. 000 1,120. 64



CONTI D

C-16-DA

CAT NO0301

0220 420-00102

0225 506-00224

0230 641-11000

CAT NO0302

0235 202-00027

0240

202- 00035

0245

206- 01750

0250

420- 00102

0255

506- 00224

0260

506- 00424

0265 603-50012

C20242
20242-BID
ER R400- 325
| TEM
DESCRI PTI ON

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (24 Inch)

*Shotcrete (Cl ass A)

C-16- DK

Renoval of Riprap

Renpva

of Pipe

Shori ng

Geotextile (Erosion Control) (Cl ass 1)

Ri prap (24 Inch)

Soi

Ri prap (24 Inch)

12 Inch Plastic Pipe

ESTI MATE NO

SY

CcY

CAT 0301

SY

LF

SY

CY

LF

CAT 0302

COLORADO DEPARTMENT OF TRANSPORTATI ON

0012
CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
277.000 277.000
0. 000
3. 68000 277.000
400. 000 400. 000
0. 000
174. 13000 400. 000
18. 000 18. 000
0. 000
1, 235. 70000 18. 000

CURRENT AMI  $

281. 000

32. 96000

138. 000

6. 15000

0. 000

11, 026. 67000

2,027. 000

3. 68000

791. 000

174. 13000

978. 000

110. 78000

160. 000

47.10000

CURRENT AMT $

94,034.60 %

. 000
0. 000
. 000

. 000
0. 000
. 000

0. 000
0. 000
0. 000

2,027. 000
0. 000

2,027.000

. 000
. 000
. 000

. 000
0. 000
. 000

. 000
0. 000
. 000

271,185.49 %
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ESTI MATE RUN 05/ 10/ 2018

46, 144

14:45: 38
CUMULATI VE
AMOUNT

.00
1, 019. 36

.00
69, 652. 00

.00
22,242.60
.00$ 94, 034. 60

.00
9, 261.76

.00
848. 70

.00
0. 00

.00
7,459. 36

45
137, 736. 83

.00
108, 342. 84

.00
7,536. 00
.45%  271,185.49



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 7
ESTI MATE RUN 05/ 10/ 2018
14: 45: 38

PREV QTY/
QTY THI'S PERI OD TH S

QrY TO DATE AMOUNT

CONTI D: C20242

PCN: 20242-BID

PRQIECT ER R400- 325

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 C17-Cz

0270 202-00027

0275 420-00102

0280 506-00212

0285 506-00218

0290 506-00412

0295 506-00418

CAT NO0304

0300 203-00060

0305 420-00102

0310 506-00212

CAT NO0305

0315 203-00060

Rernoval of Riprap

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

Ri prap (18 Inch)

Soil Riprap (12 Inch)

Soil Riprap (18 Inch)

A-17-AC

Enbanknent Material (Conplete In Place)

Ceotextile (Erosion Control) (Cass 1)

Riprap (12 Inch)

A-17- AD

Enbanknment Material (Conplete In Place)

SY

SY

CY

CY

CAT 0303

CY

SY

CcY

CAT 0304

250. 000

32. 96000

1, 165. 000

3. 68000

24.000

122. 81000

407. 000

128. 85000

62. 000

79. 76000

947. 000

82. 33000

CURRENT AMT $

232.000

27.41000

333. 000

3. 68000

350. 000

122. 81000

CURRENT AMI  $

328. 000

27.41000

250. 000
0. 000 0.00

250. 000 8, 240. 00

1, 165. 000
0. 000 0. 00

1, 165. 000 4,287.20

24.000
0. 000 0.00

24.000 2,947. 44

407. 000
0. 000 0. 00

407. 000 52, 441. 95

62. 000
0. 000 0.00

62. 000 4,945. 12

947. 000
0. 000 0. 00

947.000 77,966. 51

150, 828.22 % 0.00% 150, 828. 22

232.000
0. 000 0.00

232.000 6, 359. 12

333. 000
0. 000 0. 00

333. 000 1,225. 44

350. 000
0. 000 0.00

350. 000 42, 983. 50

50, 568.06 $ 0.00% 50, 568. 06

328. 000
0. 000 0. 00

328. 000 8, 990. 48



CONTI D: C20242

PCN: 20242-BID

PRQIECT ER R400- 325

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0305 A-17-AD

0320 420-00102

0325 506-00212 Ri prap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0330 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Geotextile (Erosion Control) (Cl ass 1)

Page 8
ESTI MATE RUN 05/ 10/ 2018

ESTI MATE NO 0012 14: 45: 38
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
535. 000 535. 000
sy 0. 000 0. 00
3. 68000 535. 000 1, 968. 80
485. 000 485. 000
oy 0. 000 0. 00
122. 81000 485. 000 59, 562. 85
CAT 0305 CURRENT AMT $  70,522.13$ 0.00$  70,522.13
2.000 2.000
EACH 0. 000 0. 00
297. 62000 2.000 595. 24
CAT 0400  CURRENT AMT $ 595.24°$ 0.00$ 595. 24
PRQJECT TOTAL CURRENT AMI $  995,534.80$%  50,989.15%  942,531.12



